Individual Report

Roaa Khaled Salah Mohamad Taha
Supervised by: Prof. / Dr. Alaa Hamdy
Team ID: AI14
January 26, 2026

GitHub: [Ai-Powered-System-for-Continuous-Glucose-Monitoring-and-Automated-Insulin-Delivery Repository]

1. Tasks

Req Code	Desc	Start Date	End Date
FR01	Data Preprocessing	23/12/2025	06/01/2026
FR02	Dataset Modeling (HMM / LSTM / GRU)	23/12/2025	06/01/2026
FR03	Timeline (Project Libre) + Deliverables Diagram	07/01/2026	10/01/2026
FR04	Update Diagrams + Writing (Deliverables, Ch2, Intro Ch3)	12/01/2026	14/01/2026
FR05	Refining AI Models – T1DiabetesGranada	12/01/2026	21/01/2026
FR06	Data Design + Testing Plan + Requirement Matrix + System Deployment + Summary	15/01/2026	23/01/2026
FR07	ERD Diagram	15/01/2026	23/01/2026
FR08	PowerPoint – Requirements	23/01/2026	27/01/2026

2. GitHub

Commits on Jan 22, 2026

Merge branch 'main' of https://github.com/Nouran246/Ai-Powered-System-for-Continuous-Glucose-Monitoring-and-Automated-Insulin-Delivery
Rowlkh committed 4 days ago — a02605a

Updated Preprocessing for T1DiabetesGranada
Rowlkh committed 4 days ago — 78332a5

Commits on Jan 19, 2026

Merge branch 'main' of https://github.com/Nouran246/Ai-Powered-System-for-Continuous-Glucose-Monitoring-and-Automated-Insulin-Delivery
Rowlkh committed last week — 66b0faf

better colors for gantt chart
Rowlkh committed last week — d000d63

Commits on Jan 10, 2026

Create Deliverables.docx
Rowlkh committed 2 weeks ago — ccb2b12

Time Plan (ProjectLibre)
Rowlkh committed 2 weeks ago — 11d2a45

better colors for gantt chart
Rowlkh committed last week — d000d63

Commits on Jan 10, 2026

Create Deliverables.docx
Rowlkh committed 2 weeks ago — ccb2b12

Time Plan (ProjectLibre)
Rowlkh committed 2 weeks ago — 11d2a45

Commits on Jan 7, 2026

Add files via upload
Rowlkh authored 3 weeks ago — Verified — c050e4a

Commits on Jan 6, 2026

GRU using multipatient
Rowlkh committed 3 weeks ago — d183de4

Preprocessing (single/multi patient) + GRU/LSTM/RNN Modeling
Rowlkh committed 3 weeks ago — 45b24a2

Commits on Nov 8, 2025

few updates
Rowlkh committed on Nov 8, 2025 — 9e69ac3

Ai-Powered-System-for-Continuous-Glucose-Monitoring-and-Automated-Insulin-Delivery / Diagrams / **Timeplan & Delieverables** /

Add file

Rowlkh better colors for gantt chart — d000d63 · last week — History

Name	Last commit message	Last commit date
..		
Deliverables.docx	Create Deliverables.docx	2 weeks ago
GP.pod	Time Plan (ProjectLibre)	2 weeks ago
GanttChart.pdf	better colors for gantt chart	last week
Timeline.png	better colors for gantt chart	last week

Ai-Powered-System-for-Continuous-Glucose-Monitoring-and-Automated-Insulin-Delivery / Preprocessing / **diabetes dataset (Time-Series) - Roaa** /

Add file

Rowlkh few updates — 9e69ac3 · 2 months ago — History

Name	Last commit message	Last commit date
..		
cleaned_datasets	few updates	2 months ago
merged_across_patients	Preprocessing	3 months ago
scripts	few updates	2 months ago

Ai-Powered-System-for-Continuous-Glucose-Monitoring-and-Automated-Insulin-Delivery / Preprocessing / **T1DiabetesGranada** /

Add file

Rowlkh Updated Preprocessing for T1DiabetesGranada — 78332a5 · 4 days ago — History

Name	Last commit message	Last commit date
..		
Modeling	Add files via upload	3 weeks ago
Preprocessing	Updated Preprocessing for T1DiabetesGranada	4 days ago